



Program Management Setting the cadence for complex initiatives

Program Management is the engine that brings strategy to life. While Portfolio Management sets the course, Program Management provides the necessary drive:

We identify dependencies and bottlenecks, thereby determining the critical path and resolving blockers. By synchronizing dependencies and monitoring budgets, we ensure that pure output is transformed into goal-oriented business outcome.

Together, we break down silos and establish a cadence that sustainably secures your program and project delivery capability.



Program Management – Your benefits:

Seamless team synchronization

We establish a common "heartbeat" or cadence so that IT, business units, and operations work together toward one goal – integrated rather than just in parallel.

Active dependency management

We make invisible blockages between teams visible and resolve them before they jeopardize the critical path and the Go-Live.

Increased throughput

By focusing on eliminating obstacles and reducing handover losses, we increase the overall productivity of your programs.

Budget & resource monitoring

We create transparency over budget consumption and capacity utilization. Instead of retrospective cost control, we use forward-looking indicators to identify budget overruns and resource bottlenecks early and take proactive countermeasures.

Integrated quality & orchestration

We ensure that all outputs are designed for integration from the start. This creates an optimal orchestration of all projects within the program.

Operational relief for leadership

Through clear escalation paths and operational self-steering of the teams, program managers gain time to focus on content and strategic design.

Your value – step by step:

Program alignment

We validate the program's structure, goals, and roadmap, translating them into a clear narrative, ensuring that the entire organization understands and aligns with the program

Dependency mapping & analysis

We visualize the technical and personnel dependencies of your teams to identify the major friction points in collaboration.

Establishing program cadence

We introduce regular synchronization formats to ensure the flow of information across different levels.

Pragmatic RAID management

We act where execution stalls. Through proactive management of RAIDs - Risks, Assumptions, Issues, and Dependencies - we secure operational progress and prevent isolated problems from delaying the entire program.

Setup for end-to-end delivery transparency

We support you in configuring your collaboration tools to serve as precise steering instruments. Through synchronized boards and automated workflows, bottlenecks and progress become visible and steerable across the teams.

Launch & release coordination

We accompany the transition from development to operations and ensure that operational requirements for a successful launch are met.

Your next step

Bring calm and cadence to your complex initiatives. Our team supports you in achieving operational excellence in execution—turning multiple individual projects into a synchronized delivery stream.

Your contacts



Marco Stehlin
Senior Business Consultant
marco.stehlin@netrics.ch
+41 58 531 32 48



Lionel Albrecht
Senior Business Consultant
lionel.albrecht@netrics.ch
+41 58 531 32 46

Program Management: Where does it add value?

Interface conflicts

When teams wait for each other technically or functionally, causing delays to compound across the entire project.

Integration backlog

When individual components are completed, but the consolidation into an overall system fails repeatedly or occurs too late.

Lack of delivery transparency

When work is proceeding at high pressure, but there is no binding statement on when the integrated product will be ready and what budget is required.

Inconsistent cadence

When teams work at different speeds and cycles, leading to permanent friction losses in coordination.

Lack of strategic alignment

When teams work on conflicting priorities and the focus on value-driving core functions is lost.

Program leadership overload

When those responsible for the program are drowning in operational "firefighting" and have no time left to steer the results.